

Title	Customer	Priority	Projects.Sta	Begin Date	Impact	Effort/Cost	Risk	UFValue
Academic Technology								
Course Management Strategy	Teachers	(1) High	In Progress	5/1/2009	(1) High	(1) Large	(2) High	(2) Medium
Classroom Renovation: McCarty C100	Faculty and Students	(2) Normal	In Progress	1/1/1997	(1) High	(1) Large	(3) Medium	(2) Medium
Implement Shibboleth on Sakai Course Management System	Teachers	(2) Normal	In Progress		(3) Low	(3) Small	(3) Low	(3) Low
Integrate Microsoft OCS with existing videoconferencing infrastructure	Information Technology	(2) Normal	In Progress		(1) High	(2) Medium	(4) Low	(1) High
Plan for Migration from H.323 to SIP (independent from OCS)	Videoconferencing	(2) Normal	In Progress		(2) Medium	(3) Small	(4) Low	(1) High
Provide streaming services for Flash content	Faculty	(2) Normal	In Progress		(2) Medium	(3) Small	(4) Low	(3) Low
Provide support for IFAS videoconferencing endpoints	Videoconferencing	(2) Normal	In Progress				(4) Low	(1) High
Provide videoconference recording & streaming service	Videoconferencing	(2) Normal	In Progress		(2) Medium	(2) Medium	(4) Low	(2) Medium
Student web Site support	Students	(2) Normal	In Progress	2/20/2009	(3) Low	(2) Medium	(3) Low	(2) Medium
UFIT Wiki	Informational Technology	(2) Normal	In Progress	6/11/2009	(3) Low	(2) Medium	(4) Low	(2) Medium

Bridges

1098T Project (CY 2009)	All UF	(1) High	In Progress	10/9/2009	(1) High	(2) Medium	(3) Medium	(1) High
FI - PS 9.0 Upgrade	General Accounting, Financial Reporting Contracts and Grants	(1) High	In Progress	7/31/2009	(1) High	(1) Large	(2) High	(1) High
Refund Bright Futures to the State	University Financial Services	(1) High	In Progress	11/3/2009	(2) Medium	(2) Medium	(2) High	(2) Medium
AM UBIT Book Removal	Asset Management	(2) Normal	In Progress	4/6/2009	(2) Medium	(3) Small	(3) Medium	(2) Medium
Apply Tax Updates 09D	All UF	(2) Normal	In Progress	9/29/2009	(1) High	(3) Small	(4) Low	(2) Medium

1

2

3

4

5

6

7

8

Title	Customer	Priority	Projects.Sta	Begin Date	Impact	Effort/Cost	Risk	UFValue
Apply Tax Updates 09E	All UF	(2) Normal	In Progress	11/3/2009	(1) High	(3) Small	(4) Low	(2) Medium
Bridges Data Protection	Bridges	(2) Normal	In Progress	11/20/2009	(3) Low	(2) Medium	(2) Medium	(2) Medium
Bridges Migration to Merged Network Infrastructure	Bridges	(2) Normal	In Progress	8/8/2009	(1) High	(2) Medium	(3) Medium	(2) Medium
Bridges Work Portfolio Data Model and Reporting	Bridgesq	(2) Normal	In Progress	6/22/2009	(2) Medium	(3) Small	(4) Low	(2) Medium
CI - Renovate applications on CNS WebSphere (directory UI Rewrite)	All UF	(2) Normal	In Progress	9/1/2009	(1) High	(2) Medium	(4) Low	(2) Medium
CIT Enhancement - Barcode and carrier route not updated	Bridges	(2) Normal	In Progress	6/19/2009	(2) Medium	(2) Medium	(3) Medium	(2) Medium
CIT Enhancement - Identity Data Quality Procedures and Review	Directory	(2) Normal	In Progress	7/24/2009	(3) Low	(3) Small	(4) Low	(3) Low
Dual Fabric SAN Upgrade	Bridges	(2) Normal	In Progress	2/15/2009	(1) High	(2) Medium	(4) Low	(2) Medium
Enterprise Applications Shibbolization	All UF	(2) Normal	In Progress	6/15/2009	(2) Medium	(2) Medium	(3) Medium	(2) Medium
E-Verify Integration	Human Resources	(2) Normal	In Progress		(2) Medium	(3) Small	(4) Low	(3) Low
External Application Interface for Setting Up Self Service Users UFID and GLID	All UF	(2) Normal	In Progress	2/16/2009	(2) Medium	(3) Small	(4) Low	(1) High
FI - Enhancement: Budget Edits	Contracts and Grants	(2) Normal	In Progress	6/24/2009	(2) Medium	(3) Small	(4) Low	(2) Medium
FI - Enhancement: Invoice Changes to Grant Invoices	Contracts and Grants	(2) Normal	In Progress	6/1/2009				
FI - Enhancement: New Appworx chain for FI PRCSYSPURGE	Bridges	(2) Normal	In Progress	5/27/2009	(2) Medium	(3) Small	(4) Low	(2) Medium
FI - Enhancement: New Asset Management Mass Change	University Financial Services	(2) Normal	In Progress	5/11/2009	(2) Medium	(3) Small	(3) Medium	(2) Medium
FI - Enhancement: Student Financial Budget Override	Contracts & Grants	(2) Normal	In Progress	7/13/2009	(3) Low	(3) Small	(4) Low	(3) Low
FI - Enhancement: Summary Ledger for Auxiliaries	University Financial Services	(2) Normal	In Progress	6/29/2009	(2) Medium	(3) Small	(4) Low	(2) Medium
FI Enhancement - AP 1099 Modifications	Accounts Payable	(2) Normal	In Progress	10/19/2009	(3) Low	(3) Small	(4) Low	(2) Medium
FI Enhancement - General Ledger Journal Splitter	General Accounting	(2) Normal	In Progress	10/19/2009	(3) Low	(3) Small	(4) Low	(2) Medium



Title	Customer	Priority	Projects.Sta	Begin Date	Impact	Effort/Cost	Risk	UFValue
FI Enhancement - Modify UF Budget Definitions Page	Contracts & Grants	(2) Normal	In Progress	7/15/2009	(2) Medium	(3) Small	(4) Low	(3) Low
FI Enhancement: View access to Journal Lines	Bridges	(2) Normal	In Progress	7/15/2009	(3) Low	(3) Small	(4) Low	(3) Low
Finance Federated Links Conversion	Bridges	(2) Normal	In Progress	6/22/2009	(1) High	(2) Medium	(3) Medium	(2) Medium
Fix ePAF empl rcd and Level 1 Approver Issues	Human Resources	(2) Normal	In Progress	10/29/2009	(2) Medium	(3) Small	(4) Low	(2) Medium
HR - Enhancement - Produce Electronic Direct Deposit Files for Off-Cycles	Human Resources	(2) Normal	In Progress	7/21/2009	(2) Medium	(2) Medium	(3) Medium	(2) Medium
ODBC Service Upgrade	Office of Institutional Planning and Research, College of Business Administration, Health Science Center IT	(2) Normal	In Progress	1/15/2009	(3) Low	(2) Medium	(2) Medium	(2) Medium
Online W2's	University Tax Service	(2) Normal	In Progress	7/30/2009	(2) Medium	(3) Small	(3) Medium	(2) Medium
Payroll Audit - Provide Paylists in Excel	Human Resources	(2) Normal	In Progress	10/29/2009	(2) Medium	(3) Small	(4) Low	(2) Medium
Payroll Distribution UFID to GL Project	Human Resources	(2) Normal	In Progress	10/29/2009	(2) Medium	(3) Small	(4) Low	(2) Medium
Post Doc Care Benefits Package	All UF	(2) Normal	In Progress	6/15/2009	(1) High	(2) Medium	(3) Medium	(1) High
Problem Management Process		(2) Normal	In Progress	8/14/2008	(3) Low	(2) Medium	(3) Low	(2) Medium
Race/Ethnicity Reporting Changes	All UF	(2) Normal	In Progress	4/27/2009	(2) Medium	(2) Medium	(3) Medium	(2) Medium
Restricted Data Certifications Interface to ARS	All UF	(2) Normal	In Progress	10/26/2009	(1) High	(2) Medium	(4) Low	(1) High
SA - Account Balance Monthly Email Notification and Triannual Billing Statement	All UF	(2) Normal	In Progress	7/21/2009	(3) Low	(3) Small	(4) Low	(2) Medium
SA Bundles	University Financial Service	(2) Normal	In Progress	7/24/2009	(3) Low	(2) Medium	(3) Medium	(1) High
SA CASHNet Upgrade	University	(2) Normal	In Progress	9/14/2009	(2) Medium	(3) Small	(4) Low	(2) Medium
SA Enhancement - ECSI Payment File	University Financial Services	(2) Normal	In Progress	6/29/2009	(3) Low	(3) Small	(4) Low	(2) Medium
SA Enhancement - Fix hole in Credit History process	University Financial Services	(2) Normal	In Progress	11/3/2009	(3) Low	(3) Small	(4) Low	(2) Medium

1

2

3

4

5

6

7

8

9

10

Title	Customer	Priority	Projects.Sta	Begin Date	Impact	Effort/Cost	Risk	UFValue
SA- SDCF and LOA Processing	University Financial Services	(2) Normal	In Progress	8/12/2009	(3) Low	(2) Medium	(3) Medium	
Subversion Implementation	Bridges	(2) Normal	In Progress	9/10/2008	(3) Low	(2) Medium	(2) Medium	(3) Low
SA Enhancement - ISIS Interface Data Recon/Pull	University Financial Services	(3) Low	In Progress	8/24/2009	(3) Low	(3) Small	(4) Low	(3) Low
SA Enhancement - Payment Update Page Enhancement	University Financial Services	(3) Low	In Progress	11/2/2009	(3) Low	(3) Small	(4) Low	(3) Low
SA Enhancement - SF BI GL Interface Metadata Enhancement	University Financial Services	(3) Low	In Progress	6/8/2009	(3) Low	(3) Small	(4) Low	(3) Low

Computing and Networking Services

Build a second off site data center	All UF	(1) High	In Progress	6/9/2009	(3) Low	(1) Large	(1) Very High	(1) High
Business Continuity	All UF	(1) High	In Progress	1/1/2008	(3) Low	(1) Large	(1) Very High	(1) High
Campus Emergency Notification System	All UF	(1) High	In Progress	12/15/2008	(2) Medium	(1) Large	(4) Low	(1) High
Communications Infrastructure Building (CIB) -- Hough Hall	All UF	(1) High	In Progress	1/15/2009	(3) Low	(2) Medium	(4) Low	(1) High
DB2 Migration	All UF	(1) High	In Progress	4/1/2009	(3) Low	(3) Small	(4) Low	(3) Low
East Campus Datacenter Planning	All UF	(1) High	In Progress		(3) Low	(1) Large	(1) Very High	(1) High
NDS Removal	NDS Users	(1) High	In Progress	4/1/2009	(3) Low	(3) Small	(4) Low	(3) Low
NMS support for non unique vlans	All UF	(1) High	In Progress	4/1/2009	(2) Medium	(3) Small	(4) Low	(2) Medium
Remedy Ticket Interopability	All UF	(1) High	In Progress	1/1/2009	(2) Medium	(3) Small	(4) Low	(2) Medium
Sakai Infrastructure	All UF	(1) High	In Progress	9/1/2009	(1) High	(1) Large	(3) Medium	(1) High
Upgrade CSE Machine Room: Add enterprise-grade UPS, Redundant Cooling, Diesel Generator Power Backup	All UF	(1) High	In Progress	4/6/2009	(2) Medium	(2) Medium	(4) Low	(1) High
Anycast DNS	All UF	(2) Normal	In Progress	10/1/2008	(2) Medium	(3) Small	(3) Medium	(2) Medium
Cognos 7.3 Upgrade	All BI/Reporting Users	(2) Normal	In Progress		(2) Medium	(2) Medium	(3) Medium	(2) Medium
Core 100bFX Module Lifecycle Upgrades	All UF	(2) Normal	In Progress	7/27/2009	(3) Low	(2) Medium	(4) Low	(2) Medium

1

2

3

4

5

6

7

8

9

10

Title	Customer	Priority	Projects.Sta	Begin Date	Impact	Effort/Cost	Risk	UFValue
Core Site Infrastructure Improvements	All UF	(2) Normal	In Progress	2/10/2009	(2) Medium	(2) Medium	(4) Low	(2) Medium
ERP Infra 2nd Site buildout	Internal	(2) Normal	In Progress		(1) High	(2) Medium	(3) Medium	(2) Medium
Gatorlink Mail Edge Migration	All UF	(2) Normal	In Progress	9/8/2009	(3) Low	(3) Small	(4) Low	(3) Low
Gatorlink Service Interface Wrappers	All UF	(2) Normal	In Progress		(3) Low	(3) Small	(4) Low	(3) Low
H/A CIFS Server	All UF	(2) Normal	In Progress	4/1/2009	(3) Low	(3) Small	(4) Low	(3) Low
H/A NFS	All UF	(2) Normal	In Progress	4/1/2009	(3) Low	(3) Small	(4) Low	(3) Low
H/A SMTP	All UF	(2) Normal	In Progress	4/1/2009	(3) Low	(3) Small	(4) Low	(2) Medium
H/A Web Infrastructure	All UF	(2) Normal	In Progress	10/1/2008	(3) Low	(3) Small	(4) Low	(3) Low
IIS Server Clustering	All UF	(2) Normal	In Progress	3/1/2009	(3) Low	(3) Small	(4) Low	(3) Low
Kerberos Migration	All UF	(2) Normal	In Progress	4/1/2009	(3) Low	(3) Small	(4) Low	(3) Low
Limit DNS recursion	All UF	(2) Normal	In Progress	8/1/2008	(2) Medium	(3) Small	(4) Low	(3) Low
Load Balancing Migration	All UF	(2) Normal	In Progress	4/1/2009	(3) Low	(3) Small	(4) Low	(3) Low
Long Distance Services	All UF	(2) Normal	In Progress	10/1/2008	(3) Low	(3) Small	(4) Low	(1) High
Merge Networks with CNS	CNS	(2) Normal	In Progress		(1) High	(1) Large	(2) High	(2) Medium
MOM/SIM Installation	Internal	(2) Normal	In Progress		(3) Low	(3) Small	(4) Low	(3) Low
NAC Upgrades	All UF	(2) Normal	In Progress	10/1/2009	(2) Medium	(2) Medium	(4) Low	(2) Medium
NMS Customer Self Service	Network Admins	(2) Normal	In Progress	1/15/2009	(2) Medium	(3) Small	(4) Low	(2) Medium
Replace Oracle RAC Infiniband-based interconnect	EPM 9.0 users; Student Financials, Core Office and Users	(2) Normal	In Progress		(1) High	(2) Medium	(2) High	(2) Medium
Service LDAP Migration	All UF	(2) Normal	In Progress	4/1/2009	(3) Low	(3) Small	(4) Low	(3) Low
TACACS Migration	All UF	(2) Normal	In Progress		(3) Low	(3) Small	(4) Low	(3) Low
Tomcat Infrastructure Upgrade	Internal	(2) Normal	In Progress		(3) Low	(3) Small	(4) Low	(3) Low
Upgrade DB2 LUW to V9	All UF	(2) Normal	In Progress	7/1/2009	(3) Low	(2) Medium	(4) Low	(2) Medium
Upgrade NMS statistics gathering / reporting	Network Admins	(2) Normal	In Progress	2/15/2009	(2) Medium	(3) Small	(4) Low	(2) Medium
Upgrade SAN	All UF	(2) Normal	In Progress		(1) High	(1) Large	(2) High	(2) Medium
UPK Upgrade	Training & Organizational Development; Training participants	(2) Normal	In Progress		(2) Medium	(3) Small	(4) Low	(2) Medium
VoIP initiative	All UF	(2) Normal	In Progress	1/1/2006	(2) Medium	(2) Medium	(3) Low	(2) Medium
VoIP/Call Manager Migration	All UF	(2) Normal	In Progress	9/1/2009	(3) Low	(2) Medium	(4) Low	(1) High
Wallplate initiative	All UF	(2) Normal	In Progress	1/1/2007	(3) Low	(1) Large	(3) Low	(2) Medium



Title	Customer	Priority	Projects.Sta	Begin Date	Impact	Effort/Cost	Risk	UFValue
Webmail Evaluation	All UF	(2) Normal	In Progress	8/1/2009	(3) Low	(3) Small	(4) Low	(2) Medium
XEN Migration to VMWare	All UF	(2) Normal	In Progress	8/1/2009	(3) Low	(3) Small	(4) Low	(3) Low
IP reclamation for IPv4	All UF	(3) Low	In Progress	1/1/1993	(3) Low	(2) Medium	(4) Low	(2) Medium

Data Infrastructure

Develop DR Plan	All UF	(1) High	In Progress	4/28/2009	(2) Medium	(2) Medium	(3) Medium	(1) High
Shibboleze Mobile Campus	Students	(1) High	In Progress	1/13/2009	(2) Medium	(2) Medium	(2) Medium	(2) Medium
Upgrade MOM services to SCOM 2007	All UF	(1) High	In Progress	3/18/2009	(2) Medium	(2) Medium	(3) Medium	(2) Medium
Add room resources to Exchange	All UF Exchange Users	(2) Normal	In Progress	5/17/2009	(2) Medium	(3) Small	(3) Low	(2) Medium
Balance mail stores for performance	All UF Exchange Users	(2) Normal	In Progress	7/30/2009	(3) Low	(2) Medium	(2) Medium	(2) Medium
Business Intelligence Strategy	All UF Business system users	(2) Normal	In Progress	4/1/2008	(3) Low	(2) Medium	(3) Low	(2) Medium
Enhance auto group code	All UFAD Users	(2) Normal	In Progress	6/15/2009	(3) Low	(2) Medium	(2) Medium	(2) Medium
Evaluate Windows 7	All Windows Users	(2) Normal	In Progress	8/1/2009	(3) Low	(3) Small	(4) Low	(1) High
IFAS Domain Controller	All IFAS Users	(2) Normal	In Progress	6/1/2009	(3) Low	(2) Medium	(2) Medium	(2) Medium
Migrate all old domain controllers to new HW	All UFAD Users	(2) Normal	In Progress	5/1/2009	(3) Low	(2) Medium	(2) Medium	(2) Medium
Migrate internal SQL cluster to new HW and software	Data Infrastructure	(2) Normal	In Progress	4/30/2009	(3) Low	(2) Medium	(2) Medium	(2) Medium
Next generation portal strategy	All UF	(2) Normal	In Progress		(3) Low	(2) Medium	(3) Low	(2) Medium
Strategy for UFAD adhoc group management	All UFAD Users	(2) Normal	In Progress	7/14/2009	(3) Low	(3) Small	(3) Low	(2) Medium
Testing and Evaluation of Exchange 14	All UF Exchange Users	(2) Normal	In Progress	4/21/2009	(3) Low	(2) Medium	(3) Low	(2) Medium
UF SharePoint	All UF	(2) Normal	In Progress	12/5/2008	(3) Low	(2) Medium	(2) Medium	(2) Medium
Upgrade BizTalk to 2009	UF employees and students	(2) Normal	In Progress	7/14/2009	(2) Medium	(2) Medium	(1) High	(2) Medium
Upgrade enterprise root certificate authority	All UFAD Users	(2) Normal	In Progress	2/12/2009	(3) Low	(3) Small	(1) High	(2) Medium
Virtual desktop strategy	All UF IT	(2) Normal	In Progress	12/1/2008	(3) Low	(2) Medium	(3) Low	(2) Medium

Division of Sponsored Research

Implement Click Commerce for IRB	All Research Investigators	(2) Normal	In Progress	1/1/2009	(2) Medium	(3) Small	(2) Medium	(2) Medium
----------------------------------	----------------------------	------------	-------------	----------	------------	-----------	------------	------------

1

2

3

4

5

6

7

8

9

10

11

Title	Customer	Priority	Projects.Sta	Begin Date	Impact	Effort/Cost	Risk	UFValue
Facilities Planning and Construction								
Energy Dashboards	All UF	(2) Normal	In Progress	1/20/2009	(3) Low	(2) Medium	(3) Low	(1) High
My Assets		(2) Normal	In Progress	11/1/2008	(2) Medium	(2) Medium	(3) Low	(2) Medium
George A Smathers Libraries								
Gator Scholar	Faculty	(2) Normal	In Progress	10/8/2008	(2) Medium	(2) Medium	(2) Medium	(2) Medium
Information Security and Compliance								
Create Information Security and Compliance	All UF	(1) High	In Progress	4/14/2009	(1) High	(2) Medium	(3) Medium	(1) High
Online Data Security Training Modules	All UF	(2) Normal	In Progress	2/18/2009	(1) High	(3) Small	(4) Low	(2) Medium
Registration of Hosts that Store Restricted Data	All UF	(2) Normal	In Progress	2/1/2009	(1) High	(3) Small	(4) Low	(1) High
Risk Management Pilot	All UF	(2) Normal	In Progress	12/1/2008	(2) Medium	(3) Small	(4) Low	(2) Medium
Two-Factor Authentication Pilot	All UF	(2) Normal	In Progress	12/1/2009	(2) Medium	(3) Small	(4) Low	(2) Medium
Institutional Planning and Research								
Federal Ethnicity Changes		(1) High	In Progress		(1) High	(2) Medium	(3) Low	(2) Medium
Student Financial Affairs								
Experimental site is going away	All UF	(1) High	In Progress	5/6/2009	(3) Low	(3) Small	(4) Low	(4) Very Low
Fla Bright Futures receipts will be required to refund scholarship when they drop a course	SFA	(1) High	In Progress	7/27/2009	(3) Low	(3) Small	(4) Low	(4) Very Low
Track Advisors Student/Parent Contact	SFA	(1) High	In Progress	7/15/2009	(3) Low	(3) Small	(4) Low	(4) Very Low
Year Round Pell	SFA	(1) High	In Progress	5/6/2009	(3) Low	(3) Small	(4) Low	(4) Very Low
Create 10-11 batch jobs for new academic year	SFA	(2) Normal	In Progress		(3) Low	(3) Small	(4) Low	(4) Very Low
Create 10-11 Financial Aid files for new academic year	SFA	(2) Normal	In Progress		(3) Low	(3) Small	(4) Low	(4) Very Low
Earlier Estimator	SFA	(2) Normal	In Progress		(3) Low	(3) Small	(4) Low	(4) Very Low

1

2

3

4

5

6

7

Title	Customer	Priority	Projects.Sta	Begin Date	Impact	Effort/Cost	Risk	UFValue
Electronic Output	SFA	(2) Normal	In Progress	5/6/2009	(3) Low	(3) Small	(4) Low	(4) Very Low
Florida Opportunity Scholars change in hours enrolled requirement	SFA	(2) Normal	In Progress	5/6/2009	(3) Low	(3) Small	(4) Low	(4) Very Low
Automate calculating Fla Bright Futures for students with transient hours	SFA	(3) Low	In Progress	5/6/2009	(3) Low	(3) Small	(4) Low	(4) Very Low
Include Overseas hours in the renewal process for scholarships	SFA	(3) Low	In Progress	5/6/2009	(3) Low	(3) Small	(4) Low	(4) Very Low
Out of State residency for some graduate students	SFA	(3) Low	In Progress		(3) Low	(3) Small	(4) Low	(4) Very Low
Special Programs	SFA	(3) Low	In Progress	7/27/2009	(3) Low	(3) Small	(4) Low	(4) Very Low

Student Systems

Eliminate UUID from Student Data Warehouse	Campus Staff	(1) High	In Progress	3/17/2009	(1) High	(2) Medium	(2) High	(1) High
Enhancements to student and department registration systems and student registration system.	Students / Staff	(1) High	In Progress	7/1/2009	(1) High	(2) Medium	(3) Low	(1) High
Grades anytime enhancements	Students / Staff	(1) High	In Progress	5/1/2009	(1) High	(2) Medium	(3) Medium	(1) High
Interface to Board of Education (BOE) /SUDS system for termly and annual reporting to Board of Governors	OUR Staff	(1) High	In Progress	4/1/2009	(1) High	(2) Medium	(2) High	(1) High
New ethnicities requirement	Students / Staff	(1) High	In Progress	3/1/2009	(1) High	(2) Medium	(3) Medium	(1) High
Online change of grade process	Students / Staff	(1) High	In Progress	4/13/2009	(1) High	(2) Medium	(3) Medium	(1) High
Self Service Non Degree application interactive to Student Records system	Students / OUR Staff	(1) High	In Progress	3/18/2009	(1) High	(2) Medium	(4) Low	(1) High
Transcript charging enhancements	Students / OUR Staff	(1) High	In Progress	4/27/2009	(1) High	(2) Medium	(2) Medium	(1) High
Update the VA processing to comply with the new GI Bill requirements	VA / OUR Staff	(1) High	In Progress	6/1/2009	(1) High	(2) Medium	(3) Medium	(1) High
Updating the Cancel/Withdrawal processing to correspond to the new rules	Campus Staff	(1) High	In Progress	5/1/2009	(1) High	(3) Small	(3) Medium	(1) High
Admissions Decision Notification	Admissions / Applicants	(2) Normal	In Progress	3/1/2009	(2) Medium	(2) Medium	(3) Medium	(2) Medium
Course scheduling and exam system upgrades	Campus Staff	(2) Normal	In Progress	1/1/2009	(1) High	(2) Medium	(2) Medium	(1) High

1

2

3

4

5

6

7

8

9

10

Title	Customer	Priority	Projects.Sta	Begin Date	Impact	Effort/Cost	Risk	UFValue
Graduate Admissions Electronic Referral	Admissions / Applicants / Colleges	(2) Normal	In Progress	3/1/2009	(2) Medium	(2) Medium	(3) Medium	(2) Medium
Integrated Admissions Processing for Transfers	Admissions / Applicants	(2) Normal	In Progress	2/1/2009	(3) Low	(2) Medium	(3) Medium	(2) Medium
New batch job scheduling system	SIS / OUR / Admissions Staff	(2) Normal	In Progress	12/15/2008	(3) Low	(2) Medium	(2) Medium	(3) Low
New Grad student admission application	Admissions / Departments / Applicants	(2) Normal	In Progress	3/1/2009	(2) Medium	(2) Medium	(3) Low	(2) Medium
New Test Scores Import	Admissions / Applicants	(2) Normal	In Progress	5/1/2009	(2) Medium	(2) Medium	(3) Medium	(2) Medium
On-line Course Catalog	Students / Staff	(2) Normal	In Progress	7/1/2008	(2) Medium	(2) Medium	(3) Low	(2) Medium

Web Administration

Evaluations.ufl.edu strategic review	All UF	(2) Normal	In Progress	3/31/2009	(1) High	(2) Medium	(3) Medium	(2) Medium
Improve UF Google Search	All UF, General Public	(2) Normal	In Progress	5/11/2009	(2) Medium	(2) Medium	(3) Low	(2) Medium
UF Calendar improvement	All UF	(3) Low	In Progress		(3) Low	(2) Medium	(3) Low	(2) Medium
Total								164

1

2

3

4

5