

Title	Customer	Assigned To	Priority	Projects.Status	Begin Date	End Date
1098T Project (CY 2009)	All UF	Larry Drake	(1) High	In Progress	10/9/2009	1/30/2010
Add room resources to Exchange	All UF Exchange Users	Erik Schmidt	(2) Normal	In Progress	5/17/2009	
Admissions Decision Notification	Admissions / Applicants	Alan Cook	(2) Normal	In Progress	3/1/2009	
AM UBIT Book Removal	Asset Management	James Chapman	(2) Normal	In Progress	4/6/2009	9/10/2009
Anycast DNS	All UF	Marcus Morgan	(2) Normal	In Progress	10/1/2008	
Apply Tax Updates 09D	All UF	Daniel Trevino	(2) Normal	In Progress	9/29/2009	11/20/2009
Apply Tax Updates 09E	All UF	Daniel Trevino	(2) Normal	In Progress	11/3/2009	12/4/2009
Automate calculating Fla Bright Futures for students with transient hours	SFA	Sharon Brown	(3) Low	In Progress	5/6/2009	
Balance mail stores for performance	All UF Exchange Users	Erik Schmidt	(2) Normal	In Progress	7/30/2009	
Bridges Data Protection	Bridges	Greg McEachern	(2) Normal	In Progress	11/20/2009	11/20/2009
Bridges Migration to Merged Network Infrastructure	Bridges	Troy Haynes	(2) Normal	In Progress	8/8/2009	1/15/2010
Bridges Work Portfolio Data Model and Reporting	Bridgesq	James Chapman	(2) Normal	In Progress	6/22/2009	
Build a second off site data center	All UF	David Burdette	(1) High	In Progress	6/9/2009	
Business Continuity	All UF	David Burdette	(1) High	In Progress	1/1/2008	
Business Intelligence Strategy	All UF Business system users	Mike Conlon	(2) Normal	In Progress	4/1/2008	
Campus Emergency Notification System	All UF	John Madey	(1) High	In Progress	12/15/2008	
CI - Renovate applications on CNS WebSphere (directory UI Rewrite)	All UF	Greg McEachern	(2) Normal	In Progress	9/1/2009	1/25/2009
CIT Enhancement - Barcode and carrier route not updated	Bridges	Troy Haynes	(2) Normal	In Progress	6/19/2009	7/1/2009
CIT Enhancement - Identity Data Quality Procedures and Review	Directory	Troy Haynes	(2) Normal	In Progress	7/24/2009	12/1/2009
Classroom Renovation: McCarty C100	Faculty and Students	Fedro Zazueta	(2) Normal	In Progress	1/1/1997	
Cognos 7.3 Upgrade	All BI/Reporting Users	Chris Easley	(2) Normal	In Progress		

Title	Customer	Assigned To	Priority	Projects.Status	Begin Date	End Date
Communications Infrastructure Building (CIB) -- Hough Hall	All UF	John Madey	(1) High	In Progress	1/15/2009	
Core 100bFX Module Lifecycle Upgrades	All UF	Dan Miller	(2) Normal	In Progress	7/27/2009	2/1/2010
Core Site Infrastructure Improvements	All UF	Dan Miller	(2) Normal	In Progress	2/10/2009	4/20/2010
Course Management Strategy	Teachers	Fedro Zazueta	(1) High	In Progress	5/1/2009	
Course scheduling and exam system upgrades	Campus Staff	Karen Adamson	(2) Normal	In Progress	1/1/2009	
Create 10-11 batch jobs for new academic year	SFA	Norma Kuhr	(2) Normal	In Progress		
Create 10-11 Financial Aid files for new academic year	SFA	Norma Kuhr	(2) Normal	In Progress		
Create Information Security and Compliance	All UF	Mike Conlon	(1) High	In Progress	4/14/2009	3/31/2010
DB2 Migration	All UF	Iain Moffat	(1) High	In Progress	4/1/2009	
Develop DR Plan	All UF	Erik Schmidt	(1) High	In Progress	4/28/2009	
Dual Fabric SAN Upgrade	Bridges	Troy Haynes	(2) Normal	In Progress	2/15/2009	12/15/2009
Earlier Estimator	SFA	Richard Omer	(2) Normal	In Progress		
East Campus Datacenter Planning	All UF	Chris Easley	(1) High	In Progress		
Electronic Output	SFA	Norma Kuhr	(2) Normal	In Progress	5/6/2009	
Eliminate UUID from Student Data Warehouse	Campus Staff	Karen Adamson	(1) High	In Progress	3/17/2009	
Energy Dashboards	All UF	Frank Phillips	(2) Normal	In Progress	1/20/2009	
Enhance auto group code	All UFAD Users	Erik Schmidt	(2) Normal	In Progress	6/15/2009	
Enhancements to student and department registration systems and student registration system.	Students / Staff	Karen Adamson	(1) High	In Progress	7/1/2009	
Enterprise Applications Shibbolization	All UF	Greg McEachern	(2) Normal	In Progress	6/15/2009	12/1/2009
ERP Infra 2nd Site buildout	Internal	Chris Easley	(2) Normal	In Progress		
Evaluate Windows 7	All Windows Users	Erik Schmidt	(2) Normal	In Progress	8/1/2009	9/30/2009
Evaluations.ufl.edu strategic review	All UF	Christine Schoaf	(2) Normal	In Progress	3/31/2009	
E-Verify Integration	Human Resources	Greg McEachern	(2) Normal	In Progress		12/18/2009
Experimental site is going away	All UF	Norma Kuhr	(1) High	In Progress	5/6/2009	8/10/2009
External Application Interface for Setting Up Self Service Users UFID and GLID	All UF	Daniel Trevino	(2) Normal	In Progress	2/16/2009	11/20/2009
Federal Ethnicity Changes		Marie Zeglen	(1) High	In Progress		

Title	Customer	Assigned To	Priority	Projects.Status	Begin Date	End Date
FI - Enhancement: Budget Edits	Contracts and Grants	James Chapman	(2) Normal	In Progress	6/24/2009	
FI - Enhancement: Invoice Changes to Grant Invoices	Contracts and Grants	James Chapman	(2) Normal	In Progress	6/1/2009	
FI - Enhancement: New Appworx chain for FI PRCSYSPURGE	Bridges	James Chapman	(2) Normal	In Progress	5/27/2009	
FI - Enhancement: New Asset Management Mass Change	University Financial Services	James Chapman	(2) Normal	In Progress	5/11/2009	
FI - Enhancement: Student Financial Budget Override	Contracts & Grants	James Chapman	(2) Normal	In Progress	7/13/2009	
FI - Enhancement: Summary Ledger for Auxiliaries	University Financial Services	James Chapman	(2) Normal	In Progress	6/29/2009	
FI - PS 9.0 Upgrade	General Accounting, Financial Reporting Contracts and Grants	Troy Haynes	(1) High	In Progress	7/31/2009	3/14/2011
FI Enhancement - AP 1099 Modifications	Accounts Payable	James Chapman	(2) Normal	In Progress	10/19/2009	
FI Enhancement - General Ledger Journal Splitter	General Accounting	James Chapman	(2) Normal	In Progress	10/19/2009	
FI Enhancement - Modify UF Budget Definitions Page	Contracts & Grants	James Chapman	(2) Normal	In Progress	7/15/2009	
FI Enhancement: View access to Journal Lines	Bridges	James Chapman	(2) Normal	In Progress	7/15/2009	
Finance Federated Links Conversion	Bridges	Bea Fernandez	(2) Normal	In Progress	6/22/2009	2/28/2010
Fix ePAF empl rcd and Level 1 Approver Issues	Human Resources	Daniel Trevino	(2) Normal	In Progress	10/29/2009	11/30/2009
Fla Bright Futures receipts will be required to refund scholarship when they drop a course	SFA	Norma Kuhr	(1) High	In Progress	7/27/2009	
Florida Opportunity Scholars change in hours enrolled requirement	SFA	Norma Kuhr	(2) Normal	In Progress	5/6/2009	
Gator Scholar	Faculty	Winston Harris	(2) Normal	In Progress	10/8/2008	
Gatorlink Mail Edge Migration	All UF	Iain Moffat	(2) Normal	In Progress	9/8/2009	

Title	Customer	Assigned To	Priority	Projects.Status	Begin Date	End Date
Gatorlink Service Interface Wrappers	All UF	Iain Moffat	(2) Normal	In Progress		
Grades anytime enhancements	Students / Staff	Karen Adamson	(1) High	In Progress	5/1/2009	
Graduate Admissions Electronic Referral	Admissions / Applicants / Colleges	Karen Adamson	(2) Normal	In Progress	3/1/2009	
H/A CIFS Server	All UF	Iain Moffat	(2) Normal	In Progress	4/1/2009	
H/A NFS	All UF	Iain Moffat	(2) Normal	In Progress	4/1/2009	
H/A SMTP	All UF	Iain Moffat	(2) Normal	In Progress	4/1/2009	
H/A Web Infrastructure	All UF	Iain Moffat	(2) Normal	In Progress	10/1/2008	
HR - Enhancement - Produce Electronic Direct Deposit Files for Off-Cycles	Human Resources	Daniel Trevino	(2) Normal	In Progress	7/21/2009	11/20/2009
IFAS Domain Controller	All IFAS Users	Erik Schmidt	(2) Normal	In Progress	6/1/2009	
IIS Server Clustering	All UF	Iain Moffat	(2) Normal	In Progress	3/1/2009	
Implement Click Commerce for IRB	All Research Investigators	Michael Mahoney	(2) Normal	In Progress	1/1/2009	
Implement Shibboleth on Sakai Course Management System	Teachers	Fedro Zazueta	(2) Normal	In Progress		
Improve UF Google Search	All UF, General Public	Christine Schoaf	(2) Normal	In Progress	5/11/2009	
Include Overseas hours in the renewal process for scholarships	SFA	Norma Kuhr	(3) Low	In Progress	5/6/2009	
Integrate Microsoft OCS with existing videoconferencing infrastructure	Information Technology	Fedro Zazueta	(2) Normal	In Progress		
Integrated Admissions Processing for Transfers	Admissions / Applicants	Karen Adamson	(2) Normal	In Progress	2/1/2009	
Interface to Board of Education (BOE) /SUDS system for termly and annual reporting to Board of Governors	OUR Staff	Karen Adamson	(1) High	In Progress	4/1/2009	
IP reclamation for IPv4	All UF	Marcus Morgan	(3) Low	In Progress	1/1/1993	
Kerberos Migration	All UF	Iain Moffat	(2) Normal	In Progress	4/1/2009	
Limit DNS recursion	All UF	Marcus Morgan	(2) Normal	In Progress	8/1/2008	
Load Balancing Migration	All UF	Iain Moffat	(2) Normal	In Progress	4/1/2009	
Long Distance Services	All UF	John Madey	(2) Normal	In Progress	10/1/2008	
Merge Networks with CNS	CNS	Chris Easley	(2) Normal	In Progress		
Migrate all old domain controllers to new HW	All UFAD Users	Erik Schmidt	(2) Normal	In Progress	5/1/2009	

Title	Customer	Assigned To	Priority	Projects.Status	Begin Date	End Date
Migrate internal SQL cluster to new HW and software	Data Infrastructure	Erik Schmidt	(2) Normal	In Progress	4/30/2009	
MOM/SIM Installation	Internal	Iain Moffat	(2) Normal	In Progress		
My Assets		Frank Phillips	(2) Normal	In Progress	11/1/2008	
NAC Upgrades	All UF	Dan Miller	(2) Normal	In Progress	10/1/2009	
NDS Removal	NDS Users	Iain Moffat	(1) High	In Progress	4/1/2009	
New batch job scheduling system	SIS / OUR / Admissions Staff	Karen Adamson	(2) Normal	In Progress	12/15/2008	
New ethnicities requirement	Students / Staff	Karen Adamson	(1) High	In Progress	3/1/2009	
New Grad student admission application	Admissions / Departments / Applicants	Karen Adamson	(2) Normal	In Progress	3/1/2009	
New Test Scores Import	Admissions / Applicants	Karen Adamson	(2) Normal	In Progress	5/1/2009	
Next generation portal strategy	All UF	Mike Conlon	(2) Normal	In Progress		
NMS Customer Self Service	Network Admins	Keith Monroe	(2) Normal	In Progress	1/15/2009	
NMS support for non unique vlans	All UF	Keith Monroe	(1) High	In Progress	4/1/2009	
ODBC Service Upgrade	Office of Institutional Planning and Research, College of Business Administration, Health Science Center IT	James Chapman	(2) Normal	In Progress	1/15/2009	9/18/2009
Online change of grade process	Students / Staff	Karen Adamson	(1) High	In Progress	4/13/2009	
On-line Course Catalog	Students / Staff	Karen Adamson	(2) Normal	In Progress	7/1/2008	
Online Data Security Training Modules	All UF	Kathy Bergsma	(2) Normal	In Progress	2/18/2009	8/9/2009
Online W2's	University Tax Service	Greg McEachern	(2) Normal	In Progress	7/30/2009	1/31/2009
Out of State residency for some graduate students	SFA		(3) Low	In Progress		
Payroll Audit - Provide Paylists in Excel	Human Resources	Daniel Trevino	(2) Normal	In Progress	10/29/2009	11/30/2009
Payroll Distribution UFID to GL Project	Human Resources	Daniel Trevino	(2) Normal	In Progress	10/29/2009	11/30/2009

Title	Customer	Assigned To	Priority	Projects.Status	Begin Date	End Date
Plan for Migration from H.323 to SIP (independent from OCS)	Videoconference	John Pankows	(2) Normal	In Progress		
Post Doc Care Benefits Package	All UF	Daniel Trevino	(2) Normal	In Progress	6/15/2009	12/4/2009
Problem Management Process		Dave Gruber	(2) Normal	In Progress	8/14/2008	
Provide streaming services for Flash content	Faculty	Mark McCallister	(2) Normal	In Progress		
Provide support for IFAS videoconferencing endpoints	Videoconference	John Pankows	(2) Normal	In Progress		
Provide videoconference recording & streaming service	Videoconference	John Pankows	(2) Normal	In Progress		
Race/Ethnicity Reporting Changes	All UF	Greg McEachern	(2) Normal	In Progress	4/27/2009	9/25/2009
Refund Bright Futures to the State	University Financial Services	Larry Drake	(1) High	In Progress	11/3/2009	12/31/2009
Registration of Hosts that Store Restricted Data	All UF	Jim Hranicky	(2) Normal	In Progress	2/1/2009	
Remedy Ticket Interopability	All UF	Brad O'Hara	(1) High	In Progress	1/1/2009	
Replace Oracle RAC Infiniband-based interconnect	EPM 9.0 users; Student Financials, Core Office and Users	Chris Easley	(2) Normal	In Progress		
Restricted Data Certifications Interface to ARS	All UF	Daniel Trevino	(2) Normal	In Progress	10/26/2009	1/30/2009
Risk Management Pilot	All UF	Kathy Bergsma	(2) Normal	In Progress	12/1/2008	8/16/2009
SA - Account Balance Monthly Email Notification and Triannual Billing Statement	All UF	Lee Catledge	(2) Normal	In Progress	7/21/2009	9/9/2009
SA Bundles	University Financial Service	Larry Drake	(2) Normal	In Progress	7/24/2009	11/20/2009
SA CASHNet Upgrade	University	Larry Drake	(2) Normal	In Progress	9/14/2009	11/16/2009
SA Enhancement - ECSI Payment File	University Financial Services	Larry Drake	(2) Normal	In Progress	6/29/2009	11/6/2009
SA Enhancement - Fix hole in Credit History process	University Financial Services	Larry Drake	(2) Normal	In Progress	11/3/2009	11/20/2009
SA Enhancement - ISIS Interface Data Recon/Pull	University Financial Services	Larry Drake	(3) Low	In Progress	8/24/2009	11/23/2009

Title	Customer	Assigned To	Priority	Projects.Status	Begin Date	End Date
SA Enhancement - Payment Update Page Enhancement	University Financial Services	Larry Drake	(3) Low	In Progress	11/2/2009	11/20/2009
SA Enhancement - SF BI GL Interface Metadata Enhancement	University Financial Services	Larry Drake	(3) Low	In Progress	6/8/2009	11/6/2009
SA- SDCF and LOA Processing	University Financial Services	Larry Drake	(2) Normal	In Progress	8/12/2009	11/6/2009
Sakai Infrastructure	All UF	Iain Moffat	(1) High	In Progress	9/1/2009	
Self Service Non Degree application interactive to Student Records system	Students / OUR Staff	Karen Adamson	(1) High	In Progress	3/18/2009	
Service LDAP Migration	All UF	Iain Moffat	(2) Normal	In Progress	4/1/2009	
Shibbolize Mobile Campus	Students	Mike Conlon	(1) High	In Progress	1/13/2009	
Special Programs	SFA	Norma Kuhr	(3) Low	In Progress	7/27/2009	
Strategy for UFAD adhoc group management	All UFAD Users	Erik Schmidt	(2) Normal	In Progress	7/14/2009	
Student web Site support	Students	Fedro Zazueta	(2) Normal	In Progress	2/20/2009	
Subversion Implementation	Bridges	Daniel Trevino	(2) Normal	In Progress	9/10/2008	11/30/2009
TACACS Migration	All UF	Iain Moffat	(2) Normal	In Progress		
Testing and Evaluation of Exchange 14	All UF Exchange Users	Erik Schmidt	(2) Normal	In Progress	4/21/2009	
Tomcat Infrastructure Upgrade	Internal	Iain Moffat	(2) Normal	In Progress		
Track Advisors Student/Parent Contact	SFA	Norma Kuhr	(1) High	In Progress	7/15/2009	
Transcript charging enhancements	Students / OUR Staff	Karen Adamson	(1) High	In Progress	4/27/2009	
Two-Factor Authentication Pilot	All UF	Jim Hranicky	(2) Normal	In Progress	12/1/2009	6/30/2009
UF Calendar improvement	All UF	Christine Schoaf	(3) Low	In Progress		
UF SharePoint	All UF	Erik Schmidt	(2) Normal	In Progress	12/5/2008	
UFIT Wiki	Informational Technology	Fedro Zazueta	(2) Normal	In Progress	6/11/2009	
Update the VA processing to comply with the new GI Bill requirements	VA / OUR Staff	Karen Adamson	(1) High	In Progress	6/1/2009	
Updating the Cancel/Withdrawal processing to correspond to the new rules	Campus Staff	Karen Adamson	(1) High	In Progress	5/1/2009	
Upgrade BizTalk to 2009	UF employees and students	Erik Schmidt	(2) Normal	In Progress	7/14/2009	

Title	Customer	Assigned To	Priority	Projects.Status	Begin Date	End Date
Upgrade CSE Machine Room: Add enterprise-grade UPS, Redundant Cooling, Diesel Generator Power Backup	All UF	Andy Olivenbaum	(1) High	In Progress	4/6/2009	
Upgrade DB2 LUW to V9	All UF	John Bevis	(2) Normal	In Progress	7/1/2009	
Upgrade enterprise root certificate authority	All UFAD Users	Erik Schmidt	(2) Normal	In Progress	2/12/2009	
Upgrade MOM services to SCOM 2007	All UF	Erik Schmidt	(1) High	In Progress	3/18/2009	
Upgrade NMS statistics gathering / reporting	Network Admins	Keith Monroe	(2) Normal	In Progress	2/15/2009	
Upgrade SAN	All UF	Chris Easley	(2) Normal	In Progress		
UPK Upgrade	Training & Organizational Development; Training participants	Chris Easley	(2) Normal	In Progress		
Virtual desktop strategy	All UF IT	Mike Conlon	(2) Normal	In Progress	12/1/2008	
VoIP initiative	All UF	John Madey	(2) Normal	In Progress	1/1/2006	
VoIP/Call Manager Migration	All UF	Greg Ayoub	(2) Normal	In Progress	9/1/2009	
Wallplate initiative	All UF	Todd Hester	(2) Normal	In Progress	1/1/2007	
Webmail Evaluation	All UF	Iain Moffat	(2) Normal	In Progress	8/1/2009	
XEN Migration to VMWare	All UF	Iain Moffat	(2) Normal	In Progress	8/1/2009	
Year Round Pell	SFA	Norma Kuhr	(1) High	In Progress	5/6/2009	
Total		164				